

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 June 2026
PRN	2023011032040
Project Name	AI-Based Threat Intelligence Platform
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion Pipeline	USN-1	As a Data Engineer, I can connect AWS S3 to raw log feeds from the company's internal firewalls so that data is continuously collected.	3	High	Alice (DE)
Sprint-1	Data Ingestion Pipeline	USN-2	As a Backend Developer, I can build an Apache Kafka stream so that endpoint telemetry is processed in real-time without bottlenecks.	5	High	Bob (BE)
Sprint-1	External Integrations	USN-3	As a Security Engineer, I can integrate the VirusTotal API so that our platform	2	Medium	Charlie (Sec)

			pulls current global threat intelligence.			
Sprint-2	AI/ML Correlation Engine	USN-4	As an ML Engineer, I can develop a baseline behavioral model using Scikit-learn so that the system understands 'normal' network traffic.	5	High	Dave (ML)
Sprint-2	AI/ML Correlation Engine	USN-5	As an ML Engineer, I can train an anomaly detection algorithm on historical PCAP data to automatically flag suspicious lateral movement.	8	High	Dave (ML)
Sprint-2	AI/ML Correlation Engine	USN-6	As a Backend Developer, I can implement a risk scoring logic module to assign a 1-100 severity score to flagged anomalies.	3	Medium	Bob (BE)
Sprint-3	Dashboard & Alerts	USN-7	As a Frontend Developer, I can create a React.js User Interface so that Security Analysts can log in and	5	High	Eve (FE)

			view a unified dashboard.			
Sprint-3	Dashboard & Alerts	USN-8	As a Frontend Developer, I can build a D3.js visualization map so that threat actor origins are graphically displayed to the user.	3	Low	Eve (FE)
Sprint-3	Dashboard & Alerts	USN-9	As a Backend Developer, I can configure the Twilio API so that critical severity alerts (score > 90) automatically send an SMS to the on-call analyst.	2	High	Bob (BE)
Sprint-4	Deployment & SecOps	USN-10	As a DevOps Engineer, I can containerize all backend microservices using Docker to ensure environment consistency.	3	High	Frank (DevOps)
Sprint-4	Deployment & SecOps	USN-11	As a DevOps Engineer, I can deploy the containers into an AWS EKS Kubernetes cluster to ensure the platform is highly available and scalable.	5	High	Frank (DevOps)
Sprint-4	Deployment & SecOps	USN-12	As a Security Engineer, I	3	Medium	Charlie (Sec)

			can perform automated OWASP penetration testing on the web application to identify and patch vulnerabilities prior to launch.			
--	--	--	---	--	--	--

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	24 Oct 2022	29 Oct 2022	10	29 Oct 2022
Sprint-2	16	6 Days	31 Oct 2022	05 Nov 2022	13	06 Nov 2022 (Delayed)
Sprint-3	10	6 Days	07 Nov 2022	12 Nov 2022	10	12 Nov 2022
Sprint-4	11	6 Days	14 Nov 2022	19 Nov 2022	11	19 Nov 2022